
MONTHLY SUMMARY REPORT 
TechLaw, Inc. START 4 Region 3- West 

Year Two - Task Order 001 
Reporting Period: 11/26/11 - 12/30/11 

Project Name: Dimock Residential 
Groundwater Site 

Amendment: N/ A 

.--·-·-·-·-·-·-·-·-·-·-·-·-·-·· 

LOE Charged This Period: j Ex. 4 - CBI ! 
i-·-·-·-·-·-·-·-·-·-·-·-·-·-·i 

LOE Ceiling: f"E~~-4·-~-·cs_i_i 
i..·-·-·-·-·-·-·-·-·-·-·-·-·_! 

Cost Charged this Period[~~:~:~~:=:~~~~!:] 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 

Cost Ceiling: i Ex. 4 - CBI i 
i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-! 

EPA TM: Rich Fetzer 

Descriptive Paragraph: 

TDD Number: TL01-11-12-001 

Completion Date: 06/30/12 

.-·-·-·-·-·-·-·-·-·-·-·-·-·-·· 
LOE as of 12/30/11: j Ex. 4- CBI i 

i·-·-·-·-·-·-·-·-·-·-·-·-·-·_! 

LOE Percent as of 12/30/11: [~~~~i.~~i~J 
i-·-·-·-·-·-·-·-·-·-·-·-·· 

Cost as of 12/30/11:! Ex. 4 - CBI ~ 
i-·-·-·-·-·-·-·-·-·-·-·-j 

Cost Percent as of 12/30/11: [~;_·-~-:-~~-~] 
i-·-·-·-·-·-·-·-j 

Project Manager: Suddha Graves 

On December 19, 2011, TechLaw was tasked to sample up to 40 residential homes the first week 
of January 2012 in Dimock, Pennsylvania. TechLaw immediately began coordinating with EPA 
to develop a Sampling and Analysis Plan. TechLaw drafted a health and safety plan to cover the 
expected tasks to be completed in the field. Initially, it was uncertain whether the samples could 
be analyzed under the EPA DAS program, so TechLaw began work on the procurement process of 
subcontracting private laboratories who could perform the analysis within the specific 
requirements of the project. TechLaw was informed on December 22, 2011, that the OASQA lab 
in Fort Meade, MD, could analyze a majority of the required parameters under the DAS program. 
TechLaw modified the bid proposals to the private laboratories to address the remaining 
parameters. Due to the potentially large number ofbottleware, sampling supplies, and equipment 
needed for this project, TechLaw began to identity the supplies needed and began to place orders 
for the equipment. 

As requested, on December 28, 2011, TechLaw mobilized 5 personnel to the Monroe County 
Office of Emergency Management to meet with the OSC and to review sampling strategies and 
processes that will be implemented for the project. 

Due to the rapidly changing schedule of when the sampling was to occur, TechLaw expended a 
large amount of time on continued coordination to ensure the personnel, equipment, sampling 
supplies and subcontracted laboratories were available when needed. 

TechLaw prepared the monthly summary report and reviewed the weekly financial reports for this 
project. 
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~Techlaw 

Contract No. EP-53-10-04 

CLIN Category Description 

101A1 ENVIRONMENTAL SCIENTIST 

101A11 BIOLOGIST 

101A12 GEOLOGIST 

101A15 HYDRO GEOLOGIST 

101A3 RESPONSE SPECIALIST 

101A4 CHEMIST 

101A7 ENV/CIVIL ENGINEER 

START Region 3- Western Area 
Financial Progress Report 

Task Order 001- TDD 01-11-12-001- DIMOCK RESIDENTIAL GW 

Billing 
Rate 

Period 
Hours 

CTD 
Hours 

Ex.4 

Period CTD Revenue 
Revenue 

-CBI 

December - 2011 

Authorized Remaining 

__________________________ ._ ____ ~------------------------------~--------------; 
Total Labor , Ex. 4 - CBI ! 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·i 

101826 RENTAL VEHICLE- FWD $65.84 3.0 3.0 197.52 $197.52 

Total Equipment 3.0 3.0 $197.52 $197.52 

Travel TRAVEL- AIRLINES $476.80 $476.80 

TRAVEL- HOTEL $326.48 $326.48 

TRAVEL- MEALS $230.00 $230.00 

Total Travel $1,033.28 $1,033.28 

Total Materials & Supplies ~---E~:·-·4-·-=·-·c-si--1 
i i 

G&A i_.~""I"ICIO"."Uo""I"-·-·-·-·-·-·-·""V'"I'->~':'.:rl-·-·-·-·j 

Total Costs r·-·-·-·-·-·-·-·-·-Ex:-4·:·c:sl·-·-·-·-·-·-·-·-·-·: 
'·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·---·~ 

TDD 01-11-12-001 Total , Ex. 4- CBI ! 
L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-j 
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~ Techlaw 
START Region 3- Western Area 

LABOR SUMMARY REPORT 

Task Order 001- TDD 01-11-12-001 :DIMOCK RESIDENTIAL GW 

Contract No. EP-53-10-04 

Site ID Action Code Firm 

CLIN 101A1 -ENVIRONMENTAL SCIENTIST 

ATIA RS Tech Law 

CLIN 101A11 - BIOLOGIST 

ATIA RS Tech Law 

CLIN 101A12 - GEOLOGIST 

ATIA RS Tech Law 

CLIN 101A15 - HYDRO GEOLOGIST 

ATIA RS Tech Law 

CLIN 101A3 - RESPONSE SPECIALIST 

ATIA RS Tech Law 

CLIN 101A4 - CHEMIST 

Employee Name 

JOSEPH CARTER 

SUDDHA GRAVES 

WILLIAM HUGGINS 

MICHAEL FERRIER 

MAC MCRAE 

JOSEPH BAER 

BRIAN BURRIS 

December- 2011 

Current Hours CTD Hours 

_A_TI_A _____ R_S ______ T_e_ch_L_aw _______ M_A_R_LI_N_N_A_N_C_E -----------Lr~~~~~~~~~~~~~~~~~~~~~~~~~~~~c~~~~~~~~~~J 
CLIN 101A7 - ENV /CIVIL ENGINEER 

ATIA RS Tech Law MICHELLE DALLESSANDRO c.·~--~--~--~--~--~--~--~--~--~~~;.f.:.~.~c·~.-~.-~.-~.-~.-~.-~.-~.-~.J 

Total l·~--~--~--~--~--~--~--~-·~x.·~-=--~~c.·~--~--~--~--~--~-·~.J 
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~ Techlaw 

Contract No. EP-53-10-04 

CLIN Category 

START Region 3 -Western Area 
Fixed Rate Equipment Detail Report 

Task Order 001- TDD 01-11-12-001- DIMOCK RESIDENTIAL GW 

Unit 
Price 

Usage Date Current Qty 
(Wk Ending) 

December - 2011 

Current Cumulative Cumulative 
Cost Qty Cost 

-~-:-~-2-; ___ 11_~-~-~-~-\-~-:-:-~-E_-_F_w_o ______ ~l=~=!=~-~-~~i_12_,_~_Q_o_,_, _____ 3_.o __ ~~---~~-~-=-~-~j--l 
t·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·J 
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~ Techlaw 

Contract No. EP-53-10-04 

Category 

MATERIALS & SUPPLIES 

TRAVEL- AIRLINES 

TRAVEL-HOTEL 

TRAVEL- MEALS 

Other Direct Cost Total 
G&A On Total Indirect Cost 
G&A On Total Subcontractor Costs 
TOO 01-11-12-001 Total 

Business Confidential 

DIM0067242 

START Region 3- Western Area 
ODC & Travel Detail Report 

Task Order 001- TDD 01-11-12-001- DIMOCK RESIDENTIAL GW 

EmployeeNendor Name 

GRAVES, SUDDHA 

GRAVES, SUDDHA 

DALLESSANDRO, MICHELLE A 

HOOTON, NATALIE 

GRAVES, SUDDHA 

DALLESSANDRO, MICHELLE A 

GRAVES, SUDDHA 

DALLESSANDRO, MICHELLE A 

Transaction Dates & Descriptions 

Dec 30 2011 I Stress fluids 

Dec 29 2011 I stress fluids 

Dec 30 2011 I Courthouse fees 

AIRFARE I Jan 3 2012 I Jan 13 

HOTEL I Dec 30 2011 I Strouds 

HOTEL I Dec 30 2011 I Strouds 

MEALPD I Dec 28 2011 I Dec 30 

MEALPD I Dec 28 2011 I Dec 30 

Page 76 

Current Period 
Cost 

December- 2011 

Cumulative 
Costs 

Ex. 4- CBI 

--, 
; 
; 
; 
; 
i.-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Jan 13, 2012 
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